U.S. EPA Region 5 / VIM Recycling, Inc.
Administrative Consent Order # EPA-5-09-113(a)-IN-05

Final Progress Report
January 12,2010

Introduction

On June 29, 2009, VIM Recycling, Inc. (VIM) entered into an Administrative Consent
Order (ACO) #EPA-5-09-113(a)-IN-05 with U.S. EPA Region 5. The VIM facility
referenced in the ACO is located at 29861 Old US Highway 33 in Elkhart, Indiana.

A detailed ‘Compliance Program’ was set forth in paragraphs 26 — 58 of the ACO, which
generally required the following activities:

- Monitoring for and control of fire, smoke, dust and odors from stockpiled debris,

- Monitoring and surveillance of stockpiled debris to detect fires,

- Recordkeeping, documentation and reporting of progress to EPA and IDEM,

- Sorting, screening and removal of the larger fraction (> 4”) of construction and
demolition debris found in stockpiles C-1 and O-1 (delineated in Attachment 1),

- Placement of the smaller fraction (< 4”) of the debris sorted and screened into
windrows on site.

The O-1 pile contained larger fraction material (> 4””) which was previously screened out
and did not require sorting or screening prior to removal. The O-1 pile was completely
removed in July, 2009. The C-1 pile contained construction and demolition debris mixed
with soil that was sorted and screened prior to removal from the site for disposal. The
C-1 pile was completely removed in December, 2009.

The ACO required development of a contingency plan for possible emergencies which
might occur during the project. The plan was finalized and distributed in August, 2009.
Finally, a website was updated regularly to keep the public apprised of progress.

The following final progress report fulfills the requirement in paragraph 57(g) of the
ACO, and reviews progress made between November 30, 2009 and January 11, 2010. In
addition, a summary of waste materials managed is included. All work necessary to meet
the obligations set forth in the ACO was completed as of January 11, 2010.

Progress Report

This report is divided into two sections, the administrative aspect and the field activities
aspect of the ACO. A summary of these respective activities during the reporting period
is found in the following sections.



Administrative Management Activities

Six weekly progress reports were sent to EPA during the reporting period (see
Attachment 3).

The sixth monthly report, covering the period November 2™ — November 29",
was submitted on December 11™ to comply with paragraph 57(f) of the ACO.
The on-site project binder was maintained and updated with required
documentation pursuant to the ACO in the main trailer. Agency personnel are
provided access to the binder upon request.

The website (http://www.vimrecycling.com) was updated with the November
monthly report on December 14% to comply with paragraph 56 of the ACO.

Field Activities Update

Excavation, sorting and screening of the C-1 pile concluded on December 16™.
No additional fines were generated as of this date.

Removal of ‘overs’ screened from the C-1 pile concluded on December 28™. All
overs generated by screening operations were removed as of this date.

The weekly target required by paragraph 33 of 1000 cubic yards per week was
exceeded during the first four weeks of the reporting period (see Attachment 3).
See Photo Log for details on progress made during the reporting period.

The two windrows of fines (CF-1 & CF-2) that were temporarily staged to the
north and west of the C-1 pile were integrated into 4 windrows (CF-3, CF-4, CF-5
& CF-6), which remain within the footprint of what used to be the C-1 pile.
These four windrows (CF-3, CF-4, CF-5 & CF-6) were contoured with an
excavator and bulldozer to comply with paragraph 38 of the ACO.

A topographic survey was conducted on January 11, 2010 of the north and west
berms along with the 4 windrows of fines (CF-3 to CF-6) left on site as a result of
the C-1 pile screening operations (see Attachment 2). The C-1 pile no longer
exists and therefore was not surveyed.

Approximately 13,600 yards of over-sized (> 4”) materials, or “overs,” were
screened out and disposed of in the landfill during the reporting period.
Approximately 8,100 yards of fines (< 4”) were left behind on site in windrows
during the reporting period.

Steam releases continued during the first 4 weeks of the reporting period, which
were caused by hot material contained within the C-1 pile. The working face of
the excavation was covered each day with soil extracted from within the C-1 pile
to attempt to control these emissions.

Incidental smoke emissions took place during the first 4 weeks of the reporting
period. The smoke emissions were caused by hot or smoldering woody wastes as
they were excavated from the C-1 stockpile. These events were detected and
addressed by excavating the hot material and application/compaction of soil onto
the impacted area. '

All remaining traces of “C” waste materials contained within the ‘stump pile’
were removed, as requested by U.S. EPA in an e-mail dated November 25™.



Paragraph 43 of the ACO requires Weekly Progress Reports to be submitted to U.S. EPA
each Monday. The following Weekly Progress Reports corresponding to the reporting
period for this Final Report are identified in the table below.

Copies of the Weekly Progress Reports are found in Attachment 3.

Weekly Report # Reporting Period
23 11/30/09 — 12/6/09
24 12/7/09 — 12/13/09
25 12/14/09 — 12/20/09
26 12/21/09 - 12/27/09
27 12/28/09 — 1/03/10
28 1/04/10 - 1/11/10

Project Totals

The following table summarizes estimates of the materials generated from excavation,
sorting, screening and transportation of waste material from the C-1 pile.

Overs Fines
Month (yd” (tons) (trucks) (yd)
June 0 0 0 0
July 11,700 3333 188° 9,878
August 17,550 5195 238 7,526
September 18,650 5020 204 12,645
October 13,050 3525 142 12,183°
November 17,350 5035 267 12,645°
December 13,600’ 4024° 201 8,100°
Total 91,900 26,132 1,240 62,977

Notes

1 - Monthly Report #2 incorrectly reported 11,770 yd® in the Field Activities Update section.
2 - Weekly Report #5 incorrectly reported 95 truckloads instead of 94.

3 - Rounding effect in spreadsheet.

4 - Rounding effect in spreadsheet.

5 - Weekly Report #25 was missing one truckload (50 yd®, 16 tons).

6 - Rounding effect in spreadsheet.

Anticipated Future Activities

- The project website will be updated with the Final Progress Report.
- The project website at http://www.vimrecycling.com, which contains all project
documents, will be maintained until February 15, 2010.




Contact Information

Copies of all reporting and documentation required by the ACO are available on site for
review at any time by Agency personnel. Any questions regarding this Monthly Report
should be directed to:

Mr. Kenneth Will

VIM Recycling, Inc.

29861 Old US Highway 33
Elkhart, Indiana 46516
Phone: 574/642-3677

Email: kwill05@comcast.net

Report Submittal

As required by Paragraph 57 of the ACO, copies of this report were submitted to the
following entities:

Attention: Compliance Tracker (AE-17J)

Air Enforcement and Compliance Assurance Branch
U.S. EPA Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

Attention: Mr. Bruce Palin

State of Indiana Department of Environmental Management
Office of Land Quality (MC 66-30)

100 North Senate Avenue

Indianapolis, Indiana 46204-2251

Signature:

-

e,
KennetH Will, VIM Recycling, Inc.




Site Monthiy Report
VIM Recycling, Inc., Elkhart, Indiana Final

PAGE 1

Photo Log

Photo 1. VIM Recycling, Inc., Elkhart operations
Description: Remaining portion of C-1 pile being excavated and screened
Date Taken: December 12, 2009

Photo 3. VIM Recycling, Elkhart operations
Description: C-1 pile removal complete — remaining 'stump pile’
Date Taken: December 17, 2009

3. Site Contact Date

K. Will 1/11/2010
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Photo Log

Photo 2. VIM Recycling, Elkhart operations
Description: Hauling out remaining ‘overs’ (> 4") in 50yd containers to landfill
Date Taken: December 22, 2009

Photo 3. VIM Recycling, Elkhart operations

Description: Contouring remaining C-1 fines windrows and north/west berms
Date Taken: December 22, 2009

Site Contact Date

K. will 1/11/2010




Attachment 1. Boundaries of “C Pile” material stockpiles addressed
pursuant to paragraph 31 of Compliance Program*

*The precise limits of “C Pile” material stockpiles C-1 and O-1 were
adjusted by EPA in the field as the removal progressed.




Attachment 2. Topographic survey of “C-1 Pile Fines” as of 1/11/10
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ATTACHMENT #3

COPIES OF WEEKLY REPORTS

SUBMITTED DURING

REPORTING PERIOD

Weekly Report #

Reporting Period

23

11/30/09 — 12/6/09

24 12/7/09 — 12/13/09
25 12/14/09 — 12/20/09
26 12/21/09 — 12/27/09
27 12/28/09 — 1/03/10

28

1/04/10 — 1/11/10




VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary
{Report No. 23
Month Dec-09
Date 12/6/09
Period 11/30/2009 - 12/06/2009
PARAGRAPH REQUIREMENT DETAILS
28a, 28b, 43a Soil and water placement INO TOPSOIL WAS PLACED ON C PILE.
43b Material removed from site 13200 YDS /881 TONS
43d Cumulative total removed 81500 YDS /22989 TONS
43¢ Volume of screened fines
generated 3668 YDS
43¢ Cumulative total of screened fines
generated 58564 YDS
40, 43f Load tickets 51
43g Dedicated equipment on site ZS(LOD VEV;:RRIOR, 330BL CAT EXCAVATOR, 750, L120-D
; ; WAARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site OLINA, MIGUEL ESPARZA
) o 1400 WARRIOR, 330BL CAT EXCAVATOR, 750 & L120-D
43i Anticipated resources next week || OADER. CARLOS MOLINA, AARON LEHMAN, JOSE
IHERNANDEZ, MIGUEL ESPARZA
44 Update topographic map IMOST RECENT TOPO CONDUCTED ON DEC 3, 2009
] o WMARON L (12-1,12-2,12-5), JOSE H (11-30,12-3,12-4,12-
48, 49 Surveillance activities, reports |5 12.6), KEN W (12-1,12-4), CARLOS M.(12-3,12-6),M.
[ESPARZA(12-6), J. MOLINA(11-30), L. NISSLEY(12-6)
55 Site emergency plan INO UPDATE
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT
; P. RUESCH (12-1,12-2,12-3,12-4,12-5), J. HASSAN (11-
Agency personnel onsite 1. B ROUDEBUSH (12-3) R. HACKEL(12.1, 12.3)
Notes: SCREENING, SORTING, REMOVAL ACTIVITIES CONTINUE

Prepared by:

KEN WILL 12/06/09




VIM Recycling, inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary
[Report No. 24
Month Dec-09
Date 12/13/09
Period 12/7/2009 - 12/13/2009
PARAGRAPH REQUIREMENT DETAILS
28a, 28b, 43a Soil and water placement NO TOPSOIL WAS PLACED ON C PILE.
43b Material removed from site 2100 YDS / 542 TONS
43d Cumulative total removed 83600 YDS /23531 TONS
43¢ Volume of screened fines
generated 2963 YDS
43¢ Cumulative total of screened fines
generated 61527 YDS
40, 43f Load tickets 29
. ; ; 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750, L120-
43g Dedicated equipment on site D LOADER
; . WAARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site OLINA, MIGUEL ESPARZA
) o 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750,
43i Anticipated resources next week |/D850, & L120-D LOADER. CARLOS MOLINA, AARON
Il EHMAN, JOSE HERNANDEZ, MIGUEL ESPARZA
44 Update topographic map INEXT TOPO WILL BE CONDUCTED IN EARLY JAN. 2010
] o AARON L (12-7,12-12), JOSE H (12-8,12-9,12-10,12-11),
48, 49 Surveillance activities, reports  |KEN W (12-7,12-9, 12-13),CARLOS M.(12-13),M.
ESPARZA(12-11), J. MOLINA(12-10,12-13)
55 Site emergency plan INO UPDATE
56 Informational website TO BE UPDATED WITH MONTHLY REPORT#6
: IP. RUESCH (12-8,12-10,12-12), J. HASSAN (12-9), R.
Agency personnel onsite | IDEBUSH (12.7.12-8), M.SCHMUHL(12-11)
Notes: SCREENING, SORTING, REMOVAL ACTIVITIES CONTINUE

Prepared by:

KEN WILL 12/13/09




VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Woeekly Progress Summary
[Report No. 25
Month Dec-09
Date 12/20/09
Period 12/14/2009 - 12/20/2009
PARAGRAPH REQUIREMENT DETAILS
. EXCAVATION, SCREENING & SORTING OF "C-1"PILE
28a, 28b, 43a Soil and water placement COMPLETED ON 12-16
43b Material removed from site 13850 YDS / 1172 TONS
43d Cumulative total removed 87500 YDS / 24719 TONS
43¢ Volume of screened fines
generated 1450 YDS
43e Cumulative total of screened fines
generated 62977 YDS
40, 43f Load tickets 55
: . : 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750,
43g Dedicated equipment on site D850, L 120-D LOADER
. : WAARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site OLINA, MIGUEL ESPARZA
) . 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750,
43i Anticipated resources next week /D850, & L120-D LOADER. CARLOS MOLINA, AARON
LEHMAN, JOSE HERNANDEZ, MIGUEL ESPARZA
: INEXT TOPO OF CF WINDROWS ONLY TO BE
44 Update topographic map CONDUCTED PRIOR TO FINAL REPORT
AARON L (12-14,12-16,12-18,12-19,12-20), JOSE H (12-
48, 49 Surveillance activities, reports 15,12-17,12-20), KEN W (12-14), CARLOS M (12-17,12-
20), MIGUEL E (12-18,12-20), HOWARD M (12-19),
JESSE P (12-19)
55 Site emergency plan INO UPDATE
56 Informational website UPDATED WITH MONTHLY REPORT#6
Agency personnelonsite |, o\ e SOH (12-17,12-18), R ROUDEBUSH (12-15,12-16)
Notes: SITE CLEAN-UP, FINAL GRADING OF FINES WINDROWS CF-1 - CF-5, AND

Prepared by:

REMOVAL OF REMAINING C-1 OVERS CONTINUE

KEN WILL 12/20/09




VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary
[Report No. 26
iMonth Dec-09
Date 12/27/09
Period 12/21/2009 - 12/27/2009
PARAGRAPH REQUIREMENT DETAILS
EXCAVATION, SCREENING & SORTING OF "C-1" PILE
28a, 28b, 43a Soil and water placement COMPLETED ON 12-16. C-1 OVERS HAULING
COMPLETED 12-28-09.
43b Material removed from site 4400 YDS / 1413 TONS
43d Cumulative total removed 191900 YDS / 26132 TONS
43¢ Volume of screened fines
generated 0 YDS
43e Cumulative total of screened fines
generated 62977 YDS
40, 43f Load tickets 66
. : ; 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750,
43g Dedicated equipment on site /D850, L 120-D LOADER
. : WAARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site IMOLINA, MIGUEL ESPARZA
) o 1400 WARRIOR, 330BL CAT EXCAVATOR, JD750, &
43i Anticipated resources next week [ 120-D L OADER. CARLOS MOLINA, AARON LEHMAN,
JOSE HERNANDEZ, MIGUEL ESPARZA
. INEXT TOPO OF CF WINDROWS ONLY TO BE
44 Update topographic map CONDUCTED PRIOR TO FINAL REPORT
WAARON L (12-23,12-25,12-26), JOSE H (12-21,12-22,12-
48, 49 Surveillance activities, reports 23,12-27), KEN W (12-24,12-25,12-26), CARLOS M (12-
124, 12-27), MIGUEL E (12-25,12-27),LAURAL N.(12-24,12-
27), JOSE M. (12-21,12-26)
55 Site emergency plan INO UPDATE
56 Informational website UPDATED WITH MONTHLY REPORT#6
Agency personnel on site P RUESCH (12-22), R ROUDEBUSH (12-21)
Notes: SITE CLEAN-UP, FINAL GRADING OF FINES WINDROWS CF-1 - CF-5, AND

REMOVAL OF REMAINING C-1 OVERS COMPLETED ON 12-28-09.

Prepared by: KEN WILL 12/27/09



VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary
[Report No. 27
Month Dec-09
Date 1/3/10
Period 12/26/2009 - 1/03/2010
PARAGRAPH REQUIREMENT DETAILS
] EXCAVATION, SCREENING & SORTING OF "C-1" PILE
28a, 28b, 43a Soil and water placement COMPLETED ON 12-16. C-1 OVERS HAULING
COMPLETED 12-28-09.
43b Material removed from site 0 YDS /0 TONS
43d Cumulative total removed 91900 YDS /26132 TONS
43¢ Volume of screened fines
generated 0 YDS
43e Cumulative total of screened fines
generated 62977 YDS
40, 43f Load tickets 0
43g Dedicated equipment on site 1330BL CAT EXCAVATOR, JD750, L120-D LOADER
: : AARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site IMOLINA, MIGUEL ESPARZA
: - 1330BL CAT EXCAVATOR, JD750. AARON LEHMAN,
43i Anticipated resources next week JOSE HERNANDEZ, MIGUEL ESPARZA
: INEXT TOPO OF CF WINDROWS ONLY TO BE
44 Update topographic map CONDUCTED PRIOR TO FINAL REPORT
WAARON L (12-28,12-29,12-30,1-2-10), JOSE H (12-29,1-3),
48, 49 Surveillance activities, reports KEN W (12-31,1-1,1-2,1-3), CARLOS M (12-31,1-3),
IGUEL E (1-1,1-3),LAURAL N.(1-3), JOSE M. (12-
128), HOWARD M.(12-31).
55 Site emergency plan INO UPDATE
56 Informational website UPDATED WITH MONTHLY REPORT#6
Agency personnel on site
Notes: SITE CLEAN-UP, FINAL GRADING OF FINES WINDROWS CF-1 - CF-6 CONTINUES.

Prepared by: KEN WILL 1/03/10




VIM Recycling, Inc.

Administrative Consent Order # EPA-5-09-113(a)-IN-05

Weekly Progress Summary
[Report No. 28
onth Jan-10
Date 1/11/10
Period 1/4/2010 - 1/11/2010
PARAGRAPH REQUIREMENT DETAILS
28a, 28b, 43a Soil and water placement INone
43b Material removed from site IN/A
43d Cumulative total removed 91900 YDS / 26132 TONS
43¢ Volume of screened fines
generated VA
43e Cumulative total of screened fines
generated 62977 YDS
40, 43f Load tickets IN/A
43g Dedicated equipment on site 1330BL CAT EXCAVATOR, JD750, L120-D LOADER
; . IAARON LEHMAN, JOSE HERNANDEZ, CARLOS
43h Dedicated personnel on site MOLINA, MIGUEL ESPARZA
43i Anticipated resources next week [N/A - SEE NOTES
. IFINAL TOPO OF CF WINDROWS AND NORTH & WEST
44 Update topographic map IBERMS CONDUCTED ON 1/11
. o AARON L (1-5,1-6), JOSE H (1-4,1-5,1-7,1-8,1-10), KEN W
48, 49 Surveillance activities, reports (1.5 1-6,1-7,1-9,1-10), CARLOS M (1-7,1-10), MIGUEL E (11
8,1-10), LAURAL N (1-10), JOSE M (1-4,1-9)
55 Site emergency plan IN/A
: : WILL BE UPDATED WITH FINAL REPORT AND
56 Informational website MAINTAINED UNTIL 2/15/10
Agency personnel on site IPAUL R (1/5, 1/11),JACOB H. (1-8)
Notes: ALL WORK REQUIRED BY ACO COMPLETED ON 1/11/10

Prepared by:

KEN WILL 1/11/10




